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Date: Friday, December 06, 2019 

 

Personnel On-Site: 
EPA OSC – Peter Lisichenko 

START V – Sean Quinn, & Thomas O’Donnell 

ERRS Contractor: Guardian Environmental Services (GES) 
 

Weather: Wintery mix, 90% snow, Lo: 21°F, High: 37°F, Winds: 10 to 15 mph, due WNW, 81% humidity. 
  

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy 

equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and 

radiation hazards.  

Activities Completed: 

1. ERRS continued to remove soil from WH-2, staging it on the west side of the soil pile. 

2. START V continued air monitoring in WH-2 with a RadeCo, AreaRae and Dataram. 

3. START V conducted calibration check of the Ludlum 2241-2 

4. START V will continue to troubleshoot HPGe with the EPA health physicist. 

5. START V conducted a soil classification sampling event in WH-2. Two test pits were dug with 

samples being collected at 6 inch intervals down to native clay (36 inches). A total of 18 samples 

were collected. 

6. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site 

designated for the Site. 

Planned Activities for December 09, 2019: 

 

1. ERRS continued to removal soil from WH-2. 

2. Air monitoring will continue in work areas. 

3. START V will continue to troubleshoot HPGe with the EPA health physicist. 
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Soil Excavation & Backfill Data: 

 

 

1 Corrected value based on ERRS reported totals for each area.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Soil Volume Excavated Today (In Cubic Yards) 0 

Cumulative Soil Volume Excavated (In Cubic Yards)1 3,492.5 

Total Number of Disposal Trucks Today 25 

Total Number of Disposal Trucks to Date 171 

Soil Volume Transferred to Disposal Trucks 575 

Cumulative Disposal Volume Removed To Date ( In 

Tons) 
3,910 

Number of Backfill Trucks Today 0 

Number of Backfill Trucks to Date 243 

Backfill Received Today (In Tons) 604.71 

Cumulative Backfill Volume to Date (In Tons)  8737.72 
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Site Photographs 

 

 

 
             View of ERRS removing soil in WH-2. 
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            View of START V conducting soil classification sampling event in WH-2. 


